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POLREP 3 I 3

To: T. Johnson, HQ
T. Brannigan, ORC
U.S. EPA Office of Public Affairs
R. Karl, EERB
F. Rollins, ERS III
G. Dunn, IEPA

Fram: —Ken_Theisen, Region U 0SC

Site: Lﬂﬁ -A Waste llxl"1 Rock Island, Illinois (ID# RT)
Contract #: 68-52-5081 -

Delivery Order #: 5801-85-342

Date: . April 11, 1994

Site Locatidn: Latitude 41°26°34.3", Longitude 98°35’3?7.7"
POLREP #: 3=

Weather: ' i Temp. “45°F, Cloudy with occaisional shouers
Background:

EPA Region 5 Records G,

L N N

See Initial POLREP dated January 14, 1934.

Current Activities:
Mobilize U.S. EPA, TAT and ERCS crew to site. ERCS crew consists
of a response manager, a clerk, a foreman, an operator, and 4
lahorers.
Future Activities:
Segregate drums into wastestreams
Disposcp?f f lammabe solid drum wastestream
Collect phase samples from tanks
Bulk liqui?s in tanks for disposal
Dispose of PCB-contaminated oil
Disposal of all on-site uastes.
Personnel :
ERCS 8

TAT 1
EPA 1



U.S.EPA/A-A Waste 0il Site
A Costs: (as of March 18, 1994)

Current Cost
63,089

Project Ceiling
75,008 11,911
532,866

TAT
69,134

4

49,541 415,659
TOTAL 602,600
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ERCS
7,882

Funds Remaining
EPA 62,000
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465,000
54,118



